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To: Milburn, Anna; Shewmake, Kenneth; McClurg, Rena; Mueller, Brian; Startz, Tim; McMillan, Teresa; Hinckley, Dan;
Powell. Michael

Cc: Pheeny, Michael

Subject: Falcon Refinery RI/FS (TO088) - Technical Exchange Meeting Recap

Date: Tuesday, May 07, 2013 8:18:26 AM

This email provides a recap of the discussion points and decisions made during the 2 May 2013
technical exchange meeting on the Falcon Refinery RI/FS (TO088) project. The meeting was
attended by Rena McClurg, Brian Mueller, Anna Milburn and Kenneth Shewmake of USEPA and Bob
Owens, Teri McMillian and Tim Startz of EA. Mike Powell and Dan Hinckley of EA joined via
teleconference. The following items were discussed:

e Property Access — Brian will research the current EPA access agreements for the main
refinery site and barge dock to determine if they can be used for the Rl field work. If so, he
will provide copies of the access agreements to EA. If not, he will provide the point of
contact for the property owner for EA to contact.

e  Off Site Access — EA will take the lead on obtaining access to the other properties. These
include the areas for background sampling, intercoastal channel, AOC-6 and AOC-7. EA will
prepare a general access agreement and forward it to EPA for review and approval.

e  Previous Data — EA will build a database of the previous PRP data so it can be incorporated
into the Phase Il data. EA will research the coordinates of the previous sampling locations.
If actual coordinates cannot be located, EA will build the coordinates from the previous site
figures. Kenneth provided a CD of PRP data which was thought to include the previous
coordinates. A subsequent review of the CD files indicates that the coordinates are not
included in the data.

e |nitial Field Effort — The initial fieldwork will consist of completing the background sampling,
installation of monitoring wells, and sampling at AOC-3, AOC-4, and AOC-5. The results of
this sampling will help to refine sampling in the other areas. The data from the initial
fieldwork will be presented in the Screening Level Ecological Risk Assessment (SLERA). The
SLERA will provide a data gap evaluation and details on the required sampling needs in the
other AOCs.

e  Background Analyses - The background samples collected from wetlands areas and
intercoastal channel will be analyzed for metals and PAHs. All other background samples
will be analyzed for only metals.

e AOC-3 Sampling — EA followed the VSP approach that had been conducted by the PRP
consultants for the random sampling in AOC-3. That approach was very conservative and
EA suggested revising the VSP approach to use one standard deviation in defining the gray
area. The revised approach was discussed and agreed upon. EA will rerun the VSP
evaluation and revise the sampling in AOC-3. In addition, previously planned judgmental
samples in AOC-3 have been eliminated.

e Monitor Wells in AOC-3 — In addition to the previously planned analysis, two surface soil
samples collected from monitor wells 15 and 16 in AOC-3 will be analyzed for tributyltin.
EPA will follow-up with Christy Warren to ensure that they can perform this analysis. If not,
EA will contract a private lab.

e Sediment samples collected from AOC-5 will be analyzed for Simultaneously Extracted
Metals (SEM)/Acid Volatile Sulfide (AVS). EPA will follow-up with Christy Warren to ensure
that they can perform this analysis. If not, EA will contract a private lab.

e Analyte List — Analyses for pesticides, herbicides and PCBs are not needed and will be
eliminated from the project.

e laboratory Coordination — EPA will communicate with Christy Warren to ensure that the
laboratory has sufficient capacity to handle the Falcon samples. In addition, the operating
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hours for receipt of samples will be determined and communicated to EA.

e EA will prepare a Field Change Form that details the changes in this sampling approach. EA
will await approval from EPA before implementing these changes.

e EA will prepare addendums to the Field Sampling Plan and Quality Assurance Project Plan
that details the changes being made.

Please review the recap of the meeting and let me know as soon as possible if anything is
inconsistent with your understanding of the discussion points and decisions made during the
meeting.

Thank you,

Bob Owens
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